

Timetable of project activities

Year	2004						2005												2006						
	1 st phase												2 nd phase												
Activity	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	
1.1. data collecting		■	■	■	■																				
1.2. preparation of a leaflet on point and non-point sources of pollution						■	■																		
1.2. distribution of the leaflet								■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
2.1. preparation of a strategy for PIMM campaign			■	■	■																				
2.1 implementation of a strategy for PIMM campaign						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
2.2. preparation of national info materials						■	■		■	■								■	■						
2.2. distribution of national info materials								■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
2.3. preparation of 4-language brochure										■	■	■	■	■	■	■	■	■							
2.3. distribution of 4-language brochure															■	■	■	■	■	■	■	■	■		
2.4. media activities						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
2.5. educational activities for schools				■	■	■				■	■	■	■	■	■	■	■	■			■	■			
2.6. direct actions to clean the streams									■	■	■					■	■				■	■			
3.1. agrienvironmental workshop											■														
3.2. development of the water pollution reduction plan								■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
3.3. presentations of water pollution reduction plan																						■			
4.1. wetland construction		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
4.2. organisational meetings		■																							