

Timetable of project activities

| Year | 2004 | | | | | | 2005 | | | | | | | | | | | | 2006 | | | | | | |
|---|-----------------------|---|---|---|----|----|------|---|---|---|---|---|-----------------------|---|---|---|----|----|------|---|---|---|---|---|--|
| | 1 st phase | | | | | | | | | | | | 2 nd phase | | | | | | | | | | | | |
| Activity | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | |
| 1.1. data collecting | | ■ | ■ | ■ | ■ | | | | | | | | | | | | | | | | | | | | |
| 1.2. preparation of a leaflet on point and non-point sources of pollution | | | | | | ■ | ■ | | | | | | | | | | | | | | | | | | |
| 1.2. distribution of the leaflet | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 2.1. preparation of a strategy for PIMM campaign | | | ■ | ■ | ■ | | | | | | | | | | | | | | | | | | | | |
| 2.1 implementation of a strategy for PIMM campaign | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 2.2. preparation of national info materials | | | | | | ■ | ■ | | ■ | ■ | | | | | | | | ■ | ■ | | | | | | |
| 2.2. distribution of national info materials | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 2.3. preparation of 4-language brochure | | | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | | | | | | |
| 2.3. distribution of 4-language brochure | | | | | | | | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 2.4. media activities | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 2.5. educational activities for schools | | | | ■ | ■ | ■ | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | | ■ | ■ | | | |
| 2.6. direct actions to clean the streams | | | | | | | | | ■ | ■ | ■ | | | | | ■ | ■ | | | | ■ | ■ | | | |
| 3.1. agrienvironmental workshop | | | | | | | | | | | ■ | | | | | | | | | | | | | | |
| 3.2. development of the water pollution reduction plan | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 3.3. presentations of water pollution reduction plan | | | | | | | | | | | | | | | | | | | | | | | ■ | | |
| 4.1. wetland construction | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | |
| 4.2. organisational meetings | | ■ | | | | | | | | | | | | | | | | | | | | | | | |